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• Projected test date is March 28th

• Charge acceptance testing to complete 

next week

Module 0 Assembly 

& Test Schedule

03/04/2021

3/11/202
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Slide from A. Lambert

3/5/21 ArgonCube Engineering Meeting

See ND LAr Test Runs wiki reference documents: 

run plan, run list, channel mapping, etc.

We are here

https://wiki.dunescience.org/wiki/ND_LAr_Test_Runs


• 12 of 16 tiles reliably self trigger with                        

nominal rate ~5k Hz

• 4 tiles with intermittent high rate ~70 kHz → these 

tiles were moved to instrument the bottom two 

anode positions in both TPCs

• Understand and resolve before LAr operation at 

the risk of running with 75% of charge readout 

Charge Readout Acceptance Testing
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8-tile warm enclosure with 

custom G10 mounting sheets & 

operation length cables   

(ranging from 1.5 m to 2.25 m)

PCB feedthrough 

(inner-side)

PACMAN 

assembly  

(outer-side)

16 anode tiles, cables, PACMAN 

v1rev3 and associated 

assemblies arrived at Bern 

Monday 3/1/21 



First Anode Install
Sunday 3/7/21

4
8 tiles, 39.2k channels

8 interleaved ArCLight and 

LCM light traps

Laminated high-resistivity 

polyamide film on G10 panels 

for low-profile field structures

Perforated bottom panels (top not shown)

Single charge/light 

detector elements



Second Anode Install
Wednesday 3/10/21
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Fully-instrumented single module

Many thanks to the tireless work from the on-

site Bern team!!

Special thanks to Roman & Igor



Approaching the final 

electrical checkout
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We are here

Charge readout to do list:

(1) Cabling currently in progress

(2) Igor will send Armin photos of ground connections

(3) With Armin’s approval, close cryostat & perform final electrical

checkout (tonight or tomorrow)→ pedestal & self trigger 

measurements as each electrical connection is made

(4) With approval from Dan/Armin, seal cryostat & initiate run plan

LAr cooldown tentatively scheduled for Monday 3/22/21


